



PROCUREMENT FORECAST OCTOBER 2018 - MARCH 2019

Country	MCA Program Procurent Webpage	Project Name	Description of Contract Opportunity	Requirement Type	Relevant Sector	Anticipated Quarter of Publication (Calendar Quarters)	Comments
Benin	MCA-Benin II	Electricity Distribution Project	Building for the National Dispatch Center	Design & Works	Energy	2018 Q4	Launched
Benin	MCA-Benin II	Policy Reform & Institutional Strengthening Project (PRISP)	SBEE Management Contract / Electricity utility	Consultant Services	Energy	2018 Q4	Launched
Benin	MCA-Benin II	Policy Reform & Institutional Strengthening Project (PRISP)	Recruitment of an Individual Consultant for the audit of the plan contract implementation	Consultant Services	Energy	2018 Q4	Launched
Benin	info@mcabenin2.bj	Communication & Public Relations	Recruitment of a communication agency to support the government and some implementing agencies strategy of communication	Consultant Services	Energy	2018 Q4	Not yet launched
Benin	MCA-Benin II	Electricity Distribution Project	Cotonou Electrical Distribution Grid Strengthening activities	Works	Energy	2018 Q4	Not yet launched
Benin	MCA-Benin II	Electricity Distribution Project	Regional Electrical Distribution Grid Strengthening activities	Works	Energy	2018 Q4	Not yet launched
Benin	MCA-Benin II	Electricity Distribution Project	Recruitment of 6 experts to support the Distribution project as members of the Technical Evaluation Panel	Consultant Services	Energy	2018 Q4	Not yet launched

Benin	MCA-Benin II	Policy Reform & Institutional Strengthening Project (PRISP)	Architectural firm for the construction of the ARE headquarters (architectural & technical studies and works supervision)	Consultant Services	Energy	2018 Q4	Not yet launched
Benin	MCA-Benin II	Policy Reform & Institutional Strengthening Project (PRISP)	Recruitment of a communication expert on energy efficiency	Consultant Services	Energy	2018 Q4	Not yet launched
Benin	MCA-Benin II	Policy Reform & Institutional Strengthening Project (PRISP)	Recruitment of 2 experts to support the PRISP project as a member of the Technical Evaluation Panel for the recruitment of SBEE Management Contract Consultant	Consultant Services	Energy	2018 Q4	Not yet launched
Benin	MCA-Benin II	Policy Reform & Institutional Strengthening Project (PRISP)	Recruitment of 2 experts to support the PRISP project as a member of the Technical Evaluation Panel for the recruitment of the audit of the plan contract implementation Consultant	Consultant Services	Energy	2018 Q4	Not yet launched
Benin	MCA-Benin II	Policy Reform & Institutional Strengthening Project (PRISP)	Recruitment of a Consultant to develop the SBEE network code	Consultant Services	Energy	2018 Q4	Not yet launched
Benin	MCA-Benin II	Environnemental and Social Performance (ESP)	Construction of storage areas for hazardous materials	Works	Energy	2018 Q4	Not yet launched
Benin	info@mcabenin2.bj	Environmental & Social Performance	Selection of a Consultant for waste treatment	Consultant Services	Energy	2018 Q4	Not yet launched
Benin	info@mcabenin2.bj	Policy Reform & Institutional Strengthening Project (PRISP)	Suppliers for the distribution of efficient products to households	Goods	Energy	2019 Q1	Not yet launched
Benin	info@mcabenin2.bj	Policy Reform & Institutional Strengthening Project (PRISP)	Supplier of test equipment for the installation of the test laboratory for refrigerators and lamps	Consultant Services	Energy	2019 Q1	Not yet launched
Benin	info@mcabenin2.bj	Monitoring & Evaluation (SE)	Consultant for second Data Quality Review	Consultant Services	Energy	2019 Q1	Not yet launched